Contract 1 Northern Interchange Estimated Construction Schedule
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Contract awarded
Northern Interchange

GPS, WiFi network, staging area, survey

Tree clearing

Tree replacement

Noise wall removal

Construct South Bay Road temporary bridge

Construct new permanent South Bay Road bridge
Construct new NB BL 81/ NB & SB 1-81 bridge

Construct new SB 1-81 bridge over Mud Creek

Construct new NB |-81 bridge over Mud Creek

Construct new NY 481/ NB & SB 1-81 bridge

Thompson & Totnam bridge rehab phase 1

Thompson & Totnam bridge rehab phase 2

Reroute sewer within interchange under Mud Creek
Traffic shift for new SB I-81 and NB |-81/WB NY 481 ramps
Church Street bridge rehab

Traffic shift for new SB BL 81 ramp

Traffic shift for new NB & SB |-81

Drainage & road work
‘Culvert Replacements

Culvert under SB I-81 near Driver's Village, north of the South Bay Road bridge
Culvert under BL 81 just north of NY 481 (Mud Creek)

Culverts under NB |-81 (future BL 81) ramp to WB NY 481

Culvert under EB & WB NY 481, SB |-81-to-EB NY 481 (future SB 1-81) ramp, and
WB NY 481-to-NB 1-81 ramp (Mud Creek)

Eastern Corridor

Lane widening along Kirkville Road: Add third lane for exit to
the Thruway (I-90)

Mill and overlay of pavement

Replace decking on NB I-81 to Thruway bridge
Noise Walls & Signs
Construct foundations

Install panels

Install signs
Completion date
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