

Contract 2 Estimated Construction Schedule



Task	2023		2024				2025			
	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
I-81/I-481 Southern Interchange - Bridge and Roadway Construction										
Remove existing SB I-481 to SB I-81 ramp, bridge, and roadway										
Remove existing SB I-81 to NB I-481 ramp, bridge, and roadway										
Remove existing SB I-481 to NB I-81 ramp and roadway										
Construct new Glen Ave over BL 81 bridge										
New E Glen Ave bridge opened and existing bridge removed										
Construct northern roundabout on Brighton Ave, E Glen Ave in its new location, and new ramps connecting to and from the relocated E Glen Ave										
Construct NB I-81 to NB BL 81 ramp										
Construct new Brighton Ave over NB I-81 and SB I-81 bridges, construct southern roundabout on Brighton Ave, and remove existing Brighton Ave over NB and SB I-81 bridges										
New Brighton Ave opened and existing Brighton Ave bridges removed										
Construct SB BL 81 to SB I-81 SB ramp										
Construct new SB BL 81 to NB I-81 bridge and ramp										
Construct new NB I-81 roadway and rehabilitate NB I-81 bridge over Seneca Tpke										
Construct new SB I-81 roadway and SB I-81 bridge over NB BL 81, and replace SB I-81 bridge over Seneca Tpke										
I-81/I-690 to Kirkville Rd - Bridge and Roadway Construction										
Construct SB I-81 - I-690 to Kirkville Rd, and rehab and widen SB I-81 bridge over Manlius Center Road and SB I-81 bridge over CSX Railyard										
Construct NB I-81 - I-690 to Kirkville Rd, rehab NB I-81 bridge over Manlius Center Rd, and rehab and widen NB I-81 bridge over CSX Railyard										
I-81 - Interchange 3 and Lyndon Corners - Roadway Construction										
Construct SB I-81 roadway from Exit 3 to Exit 4, roadway on WB Rt 5 to SB I-81 ramp, and roadway on SB I-81 to EB Rt 5 ramp										
Once new SB ramp is opened to EB and WB E Genesee St, remove existing loop ramp										
Construct NB I-81 roadway from Exit 3 to Exit 4										
In Lyndon Corners, construct EB Rt 5 roadway from western limits to Bridle Path Rd, and widen EB and WB Rt 92 roadway from Bridle Path Rd to eastern limits (to be performed at night)										
Noise and Visual Barriers - Construction										
Site preparation										
Construct visual barrier west of BL 81 and southwest of Glen Ave, opposite Loretto Health & Rehabilitation										
Construct Noise Barrier 7B west of I-81 between Exits 3 and 4										
Construct Noise Barrier 8B east of I-81 between Exits 3 and 4										
Construct Noise Barrier 9 south of I-81, east of Brighton Ave										
Construct Signage										
Install CCTV, VMS, and ice detection systems										