


Construction Phases Summary



- Phases 1–2: Complete local street work in the vicinity of I-690 bridge over Lodi Street, including Lodi and Canal Streets, and Walnut and University Avenues
- Phases 3 through 5: Local street work including Irving, Crouse, and Burnet Avenues; Erie Boulevard E; E Water and E Fayette Streets
- DaVita Dialysis Center existing drop-off will remain open until the new drop-off is open for use
- Crouse Avenue and Lodi Street will not be closed at the same time throughout construction to maintain emergency access
- Local businesses will remain open through construction and access will be maintained
- Lodi Street traffic will be detoured to Beech Street, as needed
- Construction in five phases in order to maintain traffic on I-690 and local streets
- Complete storm sewer trunk line in Phases 3 through 5